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ERRD, Washington (E-Mail) 
M. O'Toole, NYSDEC 
J. Durnih, NYSDEC 
J. Regan, NYSDEC 
E. Hanna, City of Utica 
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R. Destito, State Assembly, 116th District 
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POLREP NO. 7 

H. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCLIS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

438970 
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Bossert Manufacturing Site 
!n^la County, New York 

Harmon, OSC 
S. EPA, Region II 

Removal Action Branch 

S7 
2101-02-010 
CERCLA 
N/A 
NYD002249563 
Non-NPL 
Approved on 9/26/97 
9/30/97 
N/A 
N/A 



m. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B- Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminate debris, asbestos abatement, decontamination of mechanical 
and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

11/10/97-11/15/97- Six truckloads of PCB contaminated debris totaling 165 cubic 
yards were transported off site and disposed of at a permitted landfill during this work 
week. To date, 17 truckloads with a combined volume of465 cubic yards have left 
the site. On November 11, three truckloads of PCB contaminated kiln dust and 
carbon powder weighing approximately 66 tons were transported off site and 
disposed of at a permitted landfill. To date, six truckloads with a combined weight 
of approximately 132 tons have left the site. On November 13, a 21,000 gallon Baker 
Tank was delivered to site. The tank will be used to hold liquids which will be 
pumped from the multiple sumps within the building. 

START continued to conduct contractor monitoring, health and safety oversight, and 
documentation. 
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2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are continuing. 

B. Planned Removal Actions 

ERRS will continue loadout of PCB contaminated debris, kiln dust, and carbon 
powder during the week of November 17. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF NOVEMBER 17,1997 * 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 

TOTAL 
Project Ceiling 
Percent of Project Funds Remaining 

$ 
$ 

1,938,388 
132,636 
212.645 

2,283,669 
5,990,000 

61.9% 

The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Wastestream Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB Contaminated 
debris 

465 cubic yards Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB Kiln dust & 
spent carbon 

66 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 
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VII. SALVAGEABLE MATERIAL 

Material Quantity Funds Recovered 
Scrap Metal 27.7 tons $ 1,523.50 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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